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Solution Acquisition in the SLC

Transition to Support ensures that a solution support organization is 
identified, funded, trained, and in place when support activities begin.

The SLC is a framework to guide a successful solution acquisition from business 
case to deployment and support. The outline for the SLC is illustrated below.

This framework provides SFA with repeatable processes that allow project management to reduce 
time, effort, and unnecessary steps by providing an outline to follow throughout the project.
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Solution Acquisition and the SLC

We begin with a Vision.

A business need has been identified that 
requires an assessment and solution 
recommendation. 

A member of the SFA Management 
team is identified to oversee the Vision 
Phase processes and manage the 
solution effort from Vision to Support. 

This SFA employee is the Executive 
Sponsor of the project.

Vision Definition Construction Deployment Support Phases
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SA-CMM in the SLC

The Software Acquisition Maturity Model (SA-CMM) is a Capability Maturity Model for 
organizational improvement.

The SLC is further enhanced 
by the SA-CMM.

SA-CMM identifies Key Process 
Area (KPAs) on which organizations 
should focus their efforts to ensure 
their system acquisition projects are 
run efficiently.

These KPAs align with different 
phases of the SLC. Defining and 
developing repeatable processes 
and procedures within each KPA will 
help SFA increase the efficiency of 
the SLC.



TTS

SLC and SA-CMM

Solution Acquisition Planning

Planning/ 
Managing

Quality Assurance (QA)

Configuration Management (CM)

Acquisition Project Management

Requirements Development and Management

Phases

Results
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These six KPAs were chosen from the Software Acquisition (SA) 
and Software (SW) CMM models
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TTS in the SLC

TTS activities can vary based on transition method selected.

SUPPORT CONTRACTOR

DEVELOPER
Transition

Support Contractor Identified
Deploy and Transition

SUPPORT CONTRACTOR

DEVELOPER
Run in ProductionBuild MaintainBuild, Run, and Maintain

SUPPORT CONTRACTOR

DEVELOPER
Run in ProductionParallel Run Transition

Vision Definition Construction Deployment SupportPhases
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What is Transition?

Transition is a transfer of system components from the development 
environment to the support environment.

System Transition is between one party to another.
• Deployment            System Support Organization

Transition can occur in several ways;
• One day of transition or “cut over”
• Parallel System Run between Deployment and 

Support Organizations
• Build,Run, and Maintain in an iterative phases



TTS

What is TTS?

Provides for the transition of system products or components 
being acquired to the eventual system support organization.

Transition involves:
- Identification of Resources
- Implementing plans 
- Transition Readiness Test
- Disruption Free Transfer
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What is TTS?

- Activity 1: Follow the plan

- Activity 2: Transfer responsibility 
only after demonstration of 
capability and capacity to 
maintain system

- Activity 3: Project team conducts 
activities to ensure support is 
maintained during transitions

- Activity 4: Oversee configuration 
control of software products 
during transition

• Transition to Support Activities Include:
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TTS Objectives

• The Goals of TTS are:

- Goal 1: Project team ensures system support 
organization has the capacity and capability to assume 
support responsibilities

- Goal 2: Continuity of support of system products does 
not suffer during transition

- Goal 3: Configuration management is maintained 
throughout transition.

One aspect of TTS is to establish a common and clear hand - off of 
system component between the Development and System Support 
Organization.



TTS

Benefits of TTS

•Well developed planning and execution of transition reduce cost 
and system delivery service.

•Results Include:
- Decrease Risk
- Increase efficiency
- Reduce transition time
- Increases predictability and consistency
- Repeatable

TTS provides a clear, comprehensive, and common approach to 
transition.
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Transition Planning 

Transition planning begins in the Vision Phase.

• It Involves
- Identifying funds and resources
- Identifying long term Maintenance Budget
- Identifying Support Organization
- Developing TTS Draft Plan

Vision Definition Construction Deployment Support Phases
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Transition Planning

Phases

Results

Planning/ 
Managing

Vision Definition Construction Deployment Support
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Acquisition Planning and Managing
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• Develop Project 
Inventory List

• Conduct TTS Readiness
Review 

• Monitor Transition 
Activities

• Get Transition
Sign Off

• Baseline TTS Plan                         
• Trained TTS Lead and
Team

• Process Reports 

• Assign TTS Lead
• Begin Draft Plan
• Develop Transition

estimate
• Develop Support

Organization estimate 
• Identify Support 

Organization 

• Train TTS TTS Lead and
Team

• Finalize TTS PlanTTS Process

• Draft TTS Plan 
into SAP Plan

• Transition 
estimate

• Maintenance
estimate

• Support
Organization
Identified 

TTS Products

• Monitor Transition 
Activities

• Develop TTS Readiness 
Review Material

t
• TTS Readiness 

review document
• Project Inventory baselined
• Signed Transition
document

• TTS Readiness Review
completed
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Transition Planning

Phases

Results
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Prepare Deployment
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Transition Execution

Performing transitioning begins with the collaboration 
and agreement of transition plans from the 
Development and System Support Organization.

-Review of transition plans
-Transfer of System Inventory List
-TTS Readiness Review Checklist
-Ensure System Components is configuration managed
-Reporting of Status, Project Schedule, and TTS Sign - Off.

See TTS Process Guide.
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TTS Tools

• Policy

• Work Plan 

• Transition Process Flow

• Process Guide

• Plan Template

• Readiness Review 
Checklist

Tools used to support the TTS process include:
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Review and Summary

• SLC and SA-CMM
• TTS Definition
• TTS in the SLC
• Benefits of TTS
• Questions?

Summary points include:


